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NPIC/T88G/RED-1897-69
30 October 1969

MEMORANDUM FOR : Chief, Projects & Programs Staff, TSSG
BUBJECT + August 1969 RED Monthly Report on Significant Events

1. The Executlive Director of NPId,has requested additionel informa-
tion on Section A, Item 5 »f the subject report.

2. | |nae requested that the acceptance tests be delayed on the
correlation system for the High Precision Stereo Comparator. This is no
great concern because the correlation system ie not needed until February
1970 when[::i}f%fits finel assembly of the comparator. The only problem

it ralses fo is that it makes scheduling of the other tests, trips
and work difflcult. When originally subcontracted this wo;
the schedule called for to complete it in December 1969. asked

that the schedule be tightened so they could deliver the correlation
system to[ __ |in July 1969 and[ | agreed to this change. [ ]has en-
countered problems in checking out the correlation system and had to
eorrect electronic cross talk as well as replace several logic boards.
They sre still walting for delivery of the logic boards. The tests have
been postponed several times awalting the dellvery of the logic boards,
and the latest estimated date for the test is 3 November 1969.

3. If had stuck to the original schedule, the correlation
system would be 85 per cent complete by the end of October 1969. Under
the new schedule they have completed 95 per cent of the work, so the
overall program is still in good shape.
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